
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 285 
  Date: 2015-10-06 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Mostly Sunny  Noon:  Mostly Sunny  2:00 pm:  Sunny 

 Temperature:   9:00 am:   58º  Noon:  64º  2:00 pm:  62° 
 

Superintendent: Vinnie Bomal 
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Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 26 Griffin Electric Electrical 1 2 0 3 

 
Div. 32 Redline Landscaping 1 5 0 6 

Total:    7 11 1 19 
 
 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general site cleaning. 

2) Masonry: 1 mason is installing grout at the granite stairs at the front of the building. 

3) Carpentry: installing trim and crown molding in the Meeting Hall. 

4) Painter:  1 painter is staining the windows. 

5) Flooring: 2 workers are installing flooring and base on the 2nd floor. 

6) Electrical: 2 electricians are on site installing miscellaneous lighting and wiring throughout and 1 communications 

electrician was on site (for half day) to begin communication wiring. 

7) Landscaping: 3 landscapers are planting trees and 3 landscapers are installing the pavers at the base of the granite stairs 

at the front of the building. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury   

 Wayne Lawson, CBI    

  



PHOTO INDEX 

 

 

View of one of the landscapers leveling the 

base for the paver installation. 

 

View of the start of the paver installation. 

 

View of some of the grouted joints in the 

granite stairs at the front of the building. 



 

The mason is washing down the granite stairs 

and mortar joints. 

 

The landscapers are planting trees around the 

site. 

 

Another view of the site plantings in place. 

 

The carpenters are installing trim and crown 

molding in the Meeting Hall. 



 

 

View of a worker installing vinyl base in the 

custodian closet on the 2nd floor. 

 

View of the underside of the entryway at the 

addition. 


